COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 22/ 2019

ESTI MATE SUMVARY 13:33: 20
CONTI D C22503 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22503-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.0 DAYS TIME ALLOW 9/27/2019 FI XED COVPLETI ON DAl
FI BER OPTIC ON US 24 (125 TO WOODLAND PARK) PERCENT TI ME: 16. 25 ORI G TIME ALLOW 9/27/2019 FI XED COVPLETI ON DAl

PRQIECT NO 1 TS0242- 088
FI BER OPTIC ON US 24 (125 TO WOODLAND PARK)

NAME OF ROAD:

PRQJECT COUNTI ES: EL PASO TELLER
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 02/ 02/ 2019 DATE TIME STARTED 12/19/2018
5055 LI ST DRI VE DATE LET 11/ 15/ 2018 DATE WORK BEGAN 01/ 07/ 2019
DATE AWARDED 11/26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/18/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/ 19/2018

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2,556, 568.50 PARTI Cl PATI NG $ 162, 787. 00 $ 0.00
AWARD PRQIECT AM: $ 2,478,928.50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 6.37% TOTAL EARNI NGS 162, 787. 00 0.00
FUNDS AVAI LABLE: $ 2,393,781.50 STOCKPILED MATER ALS 334, 887. 88 229, 632. 00
GROSS EARNI NGS 497, 674. 88 229, 632. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -4,696. 11 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 492, 978. 77 229, 632. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT  DUE 492, 978. 77 229, 632. 00
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;s 77777 229,632.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0015

0020

0025

0030

0035

0040

0045

0050

202- 00240

203- 01597

208- 00002

208- 00035

208- 00046

208- 00103

208- 00105

208- 00106

208- 00207

212-00006

ROADWAY

C22503
22503-BI D
| TS0242- 088
| TEM
DESCRI PTI ON
Renoval of Asphalt Mat (Pl aning)
Pot hol i ng

*Erosion Log Type 1 (12 Inch)

MATERI AL ALLOWANCE Er osi on Log

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

*Renoval

and Di sposal of Sedinent (Labor)

*Renoval

and Di sposal

of Sedi ment (Equi pnent)

*Sweepi ng (Sedi nent Renoval)

*Er osi on Control

Management

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
919. 000
5%
28. 00000
200. 000
HOUR
10. 00000
15, 450. 000
LF
4.50000
LF
1.77614
150. 000
LF
7.00000
4.000
EACH
500. 00000
60. 000
HOUR
10. 00000
60. 000
HOUR
10. 00000
100. 000
HOUR
10. 00000
75. 000
DAY
267. 00000
15. 000
ACRE

1, 050. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2, 164. 000
0. 000
2,164. 000

16, 235. 984
0. 000
16, 235. 984

112. 000
0. 000
112. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:33: 20

AMOUNT

9,738

28, 837

784.

.00

.00

00

38

00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0100

0100

212-00032

213- 00003

213- 00061

240- 00010

240- 00020

403- 00721

408-01100

604- 39050

604- 39050

607-11525

ROADWAY

C22503
22503-BI D
1 TS0242- 088
| TEM
DESCRI PTI ON
*Soi | Condi tioning

*Mul chi ng (Weed Free)

*Mil ch Tackifier

of Nests

Renoval

Netting

Hot M x Asphalt (Patching) (Asphalt)

Joi nt Seal ant

Manhol e (Traffic Managenent Systen)

Manhol e (Traffic Managenent System) (Special)

*Fence (Pl astic)

MATERI AL ALLOWANCE Pl astic Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
ACRE
3, 000. 00000
15. 000
ACRE
800. 00000
4,500. 000
LB
3. 20000
5. 000
HOUR
125. 00000
5. 000
sy
100. 00000
919. 000
sy
36. 00000
4, 400. 000
LF
5. 00000
6. 000
EACH
7, 500. 00000
23.000
EACH
7, 500. 00000
1, 000. 000
LF
5. 00000
LF

3. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 000. 000
0. 000
1, 000. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:33: 20

AMOUNT

3, 250

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22503-BI D ESTI MATE RUN 02/ 22/ 2019
PRQJECT: | TS0242- 088 ESTI MATE NO 0002 13:33: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 612-00260 Location Marker (Fiber Optic)(Done) 94. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0105 MATERI AL ALLOMNCE Fi ber Mar ker (Done) 84. 000
EACH 0. 000 0. 00
21. 75000 84. 000 1,827.00
0110 613-00207 2 Inch Electrical Conduit (Bridge) (Special) 2, 630. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0115 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 41, 735. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0115 MATERI AL ALLOWANCE Li ght Conduit, Pl ast 0. 000
LF 24, 830. 000 91, 374. 40
3. 68000 24,830. 000 91, 374. 40
0120 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 10, 995. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0125 613-03500 Electrical Conduit (Plastic) (Miltiduct) (Special) 5, 515. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0130 613-03500 Electrical Conduit (Plastic) (Miltiduct) (Special) 25, 285. 000 6, 944. 000
(Qutsi de Pavenent)
LF 0. 000 0. 00
20. 00000 6, 944. 000 138, 880. 00
0130 MATERI AL ALLOWANCE SCH- 80 and Futurepath Conduit 0. 000
LF 37, 570. 000 138, 257. 60
3. 68000 37,570. 000 138, 257. 60
0135 613-07023 Pul | Box (24"x36"x24") 60. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0135 MATERI AL ALLOWANCE 24x36 Pul |l Box 60. 000
EACH 0. 000 0. 00

595. 30000 60. 000 35, 718. 00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22503-BI D ESTI MATE RUN
PRQIECT: |1 TS0242- 088 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0135 MATERI AL ALLOWANCE 24x36 Apron 60. 000
EACH 0. 000 0.00
347. 00000 60. 000 20, 820. 00
0135 MATERI AL ALLOMANCE Wre Mesh for Pull Boxes 60. 000
EACH 0. 000 0. 00
133. 33333 60. 000 8, 000. 00
0140 613-07040  Pull Box (30"x48"x24") 5. 000 0. 000
EACH 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0140 MATERI AL ALLOWANCE 30x48 Pull Box 5. 000
EACH 0. 000 0. 00
765. 00000 5. 000 3,825.00
0140 MATERI AL ALLOWANCE 30x48 Apron 5. 000
EACH 0. 000 0. 00
518. 00000 5. 000 2,590. 00
0145 614-70024 1310nm SFP Optic Mdul e 28. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0150 614-70030  Optical Attenuator 28. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0155 614-87006 Fi ber Optic Term nation Panel (6 Fiber) 4.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0160 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 1, 850. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0160 MATERI AL ALLOMANCE 12 Strand Fi ber Cable 1, 850. 000
LF 0. 000 0. 00
0.21000 1, 850. 000 388. 50
0165 614-87015 Buf fer Tube Fan Qut Kit 9. 000 0. 000
EACH 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22503-BI D ESTI MATE RUN 02/ 22/ 2019
PRQJECT: | TS0242- 088 ESTI MATE NO 0002 13:33: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-87024 Fi ber Optic Ternmination Panel (24 Fiber) 5. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0175 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
7,500. 00000 0. 000 0.00
0180 614-87499 Fi ber Optic Cable (Single Mde) (Install Only) 93, 170. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0. 00
0185 614-87691 Et hernet Switch Type | (3931) 4.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0190 614-87692 Et hernet Switch Type |1 (3930) 4. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0195 614-87697 Et hernet Aggregation Switch Type | (5142) 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0200 626-00000  *Mbbilization 1. 000 0. 250
LS 0. 000 0. 00
25, 000. 00000 0. 250 6, 250. 00
0205 630-00000 Flagging 40. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0210 630-00007 Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0215 630-00012 Traffic Control Managenent 175. 000 10. 000
DAY 0. 000 0. 00
342. 00000 10. 000 3,420.00
0220 630-80341 Construction Traffic Sign (Panel Size A) 12. 000 3. 000
EACH 0. 000 0. 00

30. 00000 3. 000 90. 00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22503-BI D ESTI MATE RUN 02/ 22/ 2019
PRQJECT: | TS0242- 088 ESTI MATE NO 0002 13:33: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80342 Construction Traffic Sign (Panel Size B) 36. 000 7.500
EACH 0. 000 0.00
30. 00000 7.500 225.00
0230 630-80343 Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0235 630- 80350 Vertical Panel 50. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0240 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0245 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0250 630-80360 Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0255 630- 80380 Traffic Cone 200. 000 20. 000
EACH 0. 000 0. 00
20. 00000 20. 000 400. 00
0260 630-85041 Mbbi | e Attenuator 150. 000 10. 000
DAY 0. 000 0. 00
300. 00000 10. 000 3, 000. 00
0265 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

Page 8

ESTI MATE RUN 02/ 22/ 2019

13:33: 20

AMOUNT

CAT NO0200

0280 700-70023

0285 700-70230

0290 700-70380

CAT NO0400

0295 620- 00020

C22503
22503-BID
1 TS0242- 088
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
640. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
1, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2, 555, 568. 50 $

0. 000
0. 000
0. 000

2,556,568.50 %

229, 632.

229, 632.

.00

.00

.00

00

497, 674. 88

497, 674. 88



